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The Southern Indiana Gas and Electric Company (SIGECO) initiated an evaluation of the nature and 
extent of contamination and an assessment of corrective measures for the Ash Pond at the A.B. Brown 
Generating Station on 15 April 2019 in response to a statistically significant level of an Appendix IV 
constituent exceeding Groundwater Protection Standards. Pursuant to 40 Code of Federal Regulations 
(CFR) §257.96(a), a demonstration of need for a 60‐day extension for the assessment of corrective 
measures was completed on 12 July 2019. The Corrective Measures Assessment (CMA) Report was 
completed and placed in the facility operating record on 13 September 2019.   
 
Following completion of the CMA, SIGECO must, as soon as feasible, select a remedy that meets the 
standards listed in 40 CFR §257.97(b). Pursuant to 40 CFR §257.97(a), the owner or operator of a Coal 
Combustion Residual management unit that has completed a CMA for groundwater shall prepare a 
semi‐annual report describing the progress made in selecting and designing the remedy. This report 
documents activities completed in support of selecting and designing a remedy during the period from 
16 March 2023 through 14 September 2023. A summary of the progress in selecting a remedy is 
provided below. 
 

Summary of Actions Completed 

The following actions have been completed during this reporting period:  

 completed May 2023 semi‐annual groundwater sampling consistent with 40 CFR § 257.95(b) 
and (d)(1); and 

 evaluated semi‐annual groundwater sampling analytical results to supplement and enhance the 
site conceptual model and groundwater characterization. 

SIGECO has continued work to evaluate potential corrective measures to supplement the favorable CMA 
alternative. Since March 2023, testing and evaluation to support this work included:  

 completed two rounds of confirmatory groundwater sampling (48 samples total) to refine 
understanding of constituent distribution downgradient of the Ash Pond; 

 began bench level treatability studies to evaluate molybdenum partitioning and the potential for 
enhanced natural attenuation; 
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 updated the flow and transport model with lithologic detail from 16 groundwater monitoring
well borings (including two bedrock wells) installed to support supplemental corrective measure
evaluation;

 improved flow model calibration using groundwater levels measured from the supplemental
corrective measure evaluation monitoring wells, increasing the dataset by 30 percent to 21 wells
total;

 analyzed site specific soil to confirm the molybdenum partition coefficient (Kd) used in the flow
and transport model; and

 incorporated the refined constituent distribution into the transport model to support
supplemental corrective measures constituent transport simulations.

The updated flow and transport model was used to simulate the potential effectiveness of supplemental 
corrective measures including passive horizontal in‐situ well and groundwater collection trench 
technologies. Simulations completed to evaluate the potential supplemental corrective measures 
included: 

 Ash Pond operation – simulated molybdenum concentration from beginning of pond operation
to present;

 Ash Pond closure by removal – updated model to reflect post‐closure land surface elevation;

 Ash Pond closure by removal and passive horizontal in‐situ wells – three wells simulated (750
linear feet, total); and

 Ash Pond closure by removal and groundwater collection trench – three trench segments
simulated (1,900 linear feet, total).

Groundwater analytical results, bench testing results, and simulations from the flow and transport 
model are currently being evaluated.  

Planned Activities 

A conceptual schedule for completion of the Selection of Remedy process is included in Attachment B.  
Anticipated activities for the upcoming six months include the following: 

 collect final round of confirmatory groundwater samples from monitoring wells installed to 
support evaluation of potential supplemental remedy to the CMA alternative;

 conduct semi‐annual groundwater sampling in November 2023 consistent with 40 CFR
§257.95(b) and (d)(1); and

 begin evaluation of geochemical data collected during site‐specific studies completed in support 
of remedy selection.

Enclosures: 
Attachment A – A.B. Brown Ash Pond Selection of Remedy Schedule 
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ATTACHMENT A 
A.B. Brown Ash Pond Selection of Remedy Schedule 



# Description of Task

1 Selection of Remedy (257.97)

1.1 In-situ horizontal treatment well technology Evaluation

1.2 MNA Focused Feasibility Evaluation

1.3 Supplemental Corrective Measures Evaluation

1.4 Prepare Selection of Remedy Report

1.5 Specify a schedule for implementing and completing remedial activities

1.6 CenterPoint Selection of Remedy Review

1.7 Certify the selected remedy

2 Implementation of the Corrective Action Program (257.98)

2.1 Establish and implement Corrective Action Groundwater Monitoring Program

2.2 Remedy performance monitoring

2.3 Evaluate results

SEPTEMBER 15, 2023
A.B. BROWN ASH POND - POST CMA, REMEDY SELECTION SUPPORT 2023 2024 2025

Apr.June July Aug. Sept. Oct. Nov. Dec. Jan Feb. Mar. Apr.May June July Aug. Sept. Oct. Nov. Dec. Jan Feb. Mar. May Nov. Dec.June July Aug. Sept. Oct.

Assessment monitoring event Initial performance monitoring event

ATTACHMENT B
A.B. BROWN ASH POND SELECTION OF REMEDY SCHEDULE 
A.B. BROWN GENERATING STATION
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